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‘Department of Defense

DIRECTIVE

January 14, 1993
NUMBER 8120.1

M

SUBJECT: Life-Cycle Management (LCM) of Automated Information
Systems (AISs)

References: (a) DoD Directive 7920.1, "Life-Cycle Management
of Automated Information Systems (AISs),"
June 20, 1988 (hereby canceled)

(b) Assistant Secretary of Defense for Command,
Control, Communications, and Intelligence
Memorandum, "Interim Policy for Automated
Information Systems," April 9, 1992 (hereby
canceled)

(c) DoD Directive 8000.1, "Defense Information
Management (IM) Program," October 27, 1992

(d) DoD Directive 7740.1, "DoD Information
Resources Management Program," June 20, 1983

(e) through (bb), see enclosure 1

A. PURPOSE

This Directive replaces reference (a), supersedes reference
{b), implements reference (c), supplements reference {(d), and
applies the principles of DoD Directive 5000.1 (reference (e))
to update policy, responsibilities, and procedures for DoD LCM
of the AISs.

B. APPLICABILITY AND SCOPE

This Directive:

1. Applies to the Office of the Secretary of Defense
(OSD), the Military Departments (including their National Guard
and Reserve components), the Chairman of the Joint Chiefs of
Staff and the Joint Staff, the Unified and Specified Commands,
the Inspector General of the Department of Defense (IG, DoD),
the Defense Agencies, and the DoD Field Activities (hereafter
referred to collectively as "the DoD Components").

2. Applies to the life-cycle management of DoD programs,
projects, and activities on the design, development, deploy-
ment, operation, support, and/or termination and disposal of
all AISs (to include migration systems) that support all DoD
mission areas, except as specified in subsections B.3. through
B.7., below. Although by its terms reference (e) does not ap-
ply, acquisition of all AISs shall be managed as consistently
as possible with that Directive. The applicability of refer-
ence (e) or this Directive is not determined by the
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applicability of the Brooks Act or the Warner Amendment (refer-
ences (f) and (g)).

3. Does not apply to computer resources, hardware and soft-
ware that are:

a. Physically part of, dedicated to, or essential in
real time to the mission performance of weapon systems;

b. Used for weapon system specialized training, simula-
tion, diagnostic test and maintenance, or calibration; or

c. Used for research and development of weapon systems.

(The computer resources, hardware and software listed in para-
graphs B.3.a. through B.3.c., above shall be acquired and man-
aged in accordance with DoD Directive 5000.1 (reference (e)) and
Part 6 of DoD Instruction 5000.2 (reference (h)). However, this
Directive does apply to the AISs used for routine administrative
and business applications in support of computer resources
listed in paragraphs B.3.a. through B.3.c., above.)

4. Does not apply to those AISs used exclusively for cryp-
tologic activities.

5. Applies to the AIS programs designated by the Secretary
of Defense as highly sensitive, classified AIS programs. Due to
the sensitivity of those AIS programs, review shall not be ex-
ecuted by the Major Automated Information System Review Council.
Review of those programs shall be conducted in accordance with
Part 2 of reference (h), and managed in accordance with DoD Di-
rective 0-5205.7 (reference (i)). The Assistant Secretary of
Defense for Command, Control, Communications, and Intelligence
(ASD(C3I)) shall determine on a case-by-case basis if a special
0OSD acquisition review process should be established for a high-
ly sensitive, classified AIS program.

6. Applies to the maximum extent possible to the AISs for
which funding is controlled by the Director of Central Intelli-
gence (DCI) and are managed by the DoD Components. Resource
conflicts, should they occur, shall be resolved as directed by
the DCI in coordination with the ASD(C3I).

7. Applies to the AISs that are developed cooperatively
with foreign governments. However, appropriate deviations or
waivers may be authorized by the USD(A), with the coordination
of the ASD(C3I), as necessary, to comply with the stated needs
of the foreign government.

EINEL: ? 3



Jan 14, 93
8120.1

C. DEFINITIONS

Terms used in this Directive are defined in enclosure 2.
D. POLICY
It is DoD policy to:

1. Control expenditures on the AISs to ensure that derived
benefits satisfy mission needs to the greatest extent possible
and in the most cost-effective manner. The AIS cost estimates
shall be determined and defended using functional economic anal-
ysis (FEA).

2. Incorporate peacetime, mobilization, and wartime oper-
ational requirements for readiness, deployability, survivabil-
ity, security, safety and sustainability in all AIS programs.

3. Develop and enhance AISs in a manner that maximizes the
use of standards-based commercial-off-the-shelf (COTS) products,
non-developmental item (NDI) products, and commercial items,
minimizes the cost of development and the time to deployment,
and achieves earliest possible realization of benefits.

4. Use procurement procedures that reflect a defensible re-
lationship between cost and responsiveness to meet the mission
need.

5. Develop the AISs in accordance with strategic plans and
budgets.

6. Use DoD standard data definitions, in accordance with
DoD Directive 8320.1 (reference (j)).

7. Use LCM review and milestone approval procedures to en-
sure that all AIS programatic decisions are based on approved
functional requirements and the total anticipated benefits that
are expected to be derived over the life of the AIS.

8. Ensure that no funds are obligated for any AIS, in sup-
port of an area that has not successfully completed functional
process improvement, as required in the Office of the Assistant
Secretary of Defense for Command, Control, Communications, and
Intelligence Memorandum (reference (k)), and management reviews,
as required by section F., below and described in DoD Instruc-
tion 8120.2 (reference (1)).

9. Streamline the AIS LCM process by minimizing management
layering and delegating review and milestone approval authority
to the lowest organizational level commensurate with the re-
sources and risk involved.
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10. Structure all program actions, especially solicitations
and contract requirements, to allow adequate time for required
reviews. That includes such considerations as the timing for
exercise of contract options and acceptance of software and
hardware based on approval of test results.

11. Tailor procurement procedures, including source selec-
tion criteria, financial management structure, and contract
structure, to the selected program strategy (see DoD Instruction
8120.2 (reference (1))).

12. Select a contracting approach for each acquisition en-
suring that risk is distributed equitably between Government and
industry. Consideration should be given to the use of appropri-
ate contract types that are generally used in the industry.

13. Conduct developmental and operational testing, in ac-
cordance with DoD Instruction 5000.2 (reference (h)).

14. Operate the AISs in an effective and efficient manner.

E. RESPONSIBILITIES

1. The Assistant Secretary of Defense for Command, Control,

Communications, and Intelligence shall:

a. As the senior information management (IM) official,
serve as the DoD milestone decision authority (MDA) for the ma-
jor AIS programs.

b. Establish, issue, and update the AIS LCM policies
and guidance.

c. Develop and issue the procedures necessary to ensure
compliance with this Directive.

d. Provide for reviews of the major AISs.
2. The OSD Principal Staff Assistants and the Chairman of

the Joint Chiefs of Staff, in their areas of responsibility,
shall:

a. Assess and simplify, in accordance with DoD Direc-
tive 8000.1 (reference (c)) and the Office of the Assistant
Secretary of Defense for Command, Control, Communications, and
Intelligence Memorandum (reference (k)), functional processes
and practices, and approve functional requirements.

b. Serve as the proponent for all functional issues and

provide consultation to the MDA on such issues throughout the
life-cycle.
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c. Establish functional procedures to ensure that users
identify, define, and prioritize needs and participate in all of
the LCM phases and continually reassess the operational adequacy
of an AIS.

d. Provide appropriate functional guidance to the DoD
Components to ensure that the AISs effectively support validated
functional needs and that common functional requirements are
supported with the common AISs.

e. Participate in assessments of the major AISs and
serve as the DoD functional proponent, including validation
and/or revalidation of the AIS mission need statement.

f. Accomplish the following for AIS programs:
(1) Designate the lead acquisition authority.

(2) Review and approve the AIS program manager (PM)
charters for the major AISs. The 0SD Principal Staff Assistants
(PSAs) and the Chairman of the Joint Chiefs of Staff may review
and approve the AIS PM charters for the nonmajor AISs at their
discretion.

(3) Ensure that the DoD senior IM official is imme-
diately advised in writing by the lead acquisition authority
through the OSD PSA when an AIS is expected to meet the criteria
of a major AIS.

g. None of the responsibilities in paragraphs E.2.a.
through E.2.f., above, will be interpreted or exercised in a way
that usurps the responsibilities of the MDA.

3. The Chairman of the Joint Chiefs of Staff shall parti-
cipate in the assessment of each major AIS, according to the
procedures in DoD Instruction 8120.2 (reference (1)), to ensure
that the perspective of the Chairman of the Joint Chiefs of
Staff from a functional view and to ensure that interoperability
and the joint perspective of the unified and specified commands
are fully considered.

4. The Assistant Secretary of Defense (Program Analysis and
Evaluation) shall:

a. Participate in the assessment of each major AIS
program, according to procedures in DoD Instruction 8120.2
(reference (1)), consistent with assigned responsibilities.

b. Update or issue guidance, in coordination with the

ASD(C3I) and the Comptroller of the Department of Defense, on
requirements for development of and validation of the AIS
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program cost estimates, life-cycle cost estimates, independent
cost estimates, benefit analyses, and FEAs.

c. Conduct or delegate responsibility for the indepen-
dent life-cycle cost and benefit review and validation of pro-
gram cost estimates, life-cycle cost estimates, independent cost
estimates, benefit analyses, and the FEAs.

5. The Comptroller of the Department of Defense shall:

a. Participate in the assessment of each major AIS,
according to procedures in DoD Instruction 8120.2 (reference
(1)), consistent with assigned responsibilities.

b. Perform program and budget analysis consistent with
the Planning, Programing, and Budgeting System (PPBS).

c. Ensure that the MDA decisions are considered in the
development of the DoD budget.

6. The Under Secretary of Defense (Acquisition) shall:

a. Participate in the assessment of each major AIS,
according to procedures in reference (1), consistent with as-
signed responsibilities.

b. 1Issue policies and quidance governing the conduct of
developmental test and evaluation of the AISs in coordination
with the ASD(C3I).

c. Bring to the ASD(C3I)'s attention issues concerning
AISs being developed cooperatively with foreign governments.

7. The Director, Operational Test and Evaluation, shall:

a. Participate in the assessment of each major AIS,
according to procedures in reference (l), consistent with
assigned responsibilities.

b. Update or issue policies and guidance governing the
conduct of operational test and evaluation of the AISs, includ-
ing guidance for the development of critical operational test
criteria for the AISs, in coordination with the ASD(C3I).

c. Provide independent operational test assessments and
reports, as required by law.

8. The Heads of the DoD Components shall:

a. Issue policies and procedures, consistent with this
Directive and reference (1l). This shall include establishing

300920 lo



Jan 14, 93
8120.1

thresholds for the milestone decision authority and LCM reviews
for the nonmajor AISs.

b. Develop, coordinate with the ASD(C3I) and the OSD
PSAs, and implement management review and milestone approval
processes and procedures, consistent with this Directive and DoD
Instruction 8120.2 (reference (1)).

c. Serve as the MDA, when that responsibility is dele-
gated by the ASD(C3I) to the DoD Component Head.

d. Ensure that the policies and procedures of the FAR,
FIRMR, and DFARS (references (m), (n), and (o)) are followed in
the planning, acquisition, and operations of the AISs.

e. Ensure that assignment of the AIS PMs is in accord-
ance with DoD 5000.52-M (reference (p)), and, for the AISs under
the DoD Component's acquisition authority, issue the AIS PM
charters as approved by the appropriate OSD PSA or the Chairman
of the Joint Chiefs of Staff.

F. PROCEDURES

1. Mission area and/or functional area analysis and stra-
tegic planning shall be performed, in accordance with the Office
of the Assistant Secretary of Defense for Command, Control, Com-
munications, and Intelligence Memorandum and DoD Directive
7740.2 (references (k) and (q)).

2. The AIS programs shall be baselined and a program base-
line document shall be developed, in accordance with DoD 7920.2-
M (reference (r)).

3. Milestone Approval

a. Milestone decision points may be tailored consistent
with the approved program strategy (see reference (l1)). Tailor-
ing must be specifically approved, and documented, by the MDA.

b. Each AIS program is subject to milestone approval at
the completion of each LCM phase prescribed by section D., above
and reference (1), except as tailored for the individual program
and approved by the designated MDA. Milestone approval, condi-
tional milestone approval, or approval for specified activities
must be obtained before program management may proceed with
activities in the next LCM phase. A review is successfully
completed when the designated MDA makes management judgments on
what program activities may be permitted and specifically
authorizes those activities in a system decision memorandum.
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c. The MDA shall be:

(1) For the major AIS programs, the DoD senior IM
official, as designated in DoD Directive 5137.1 (reference (s)).
This authority may be redelegated to the lead acquisition au-
thority or to the DoD Component Head. This authority may be
further redelegated by the DoD Component Head to the DoD Compo-
nent Acquisition Executive or the senior IM official. All mile-
stone decisions shall be coordinated with the appropriate 0OSD
PSA(s).

(2) For the nonmajor AIS programs, the DoD Com-
ponent Head. This authority may be redelegated to the lowest
level appropriate and consistent with section D., above and DoD
Instruction 8120.2 (reference (1)), and shall be executed in
accordance with procedures established by the respective DoD
Component Heads and the OSD PSAs.

d. When the DoD MDA delegates the authority to approve
a milestone or milestones for a major AIS program, that AIS pro-
gram shall be subject to formal review and milestone approval by
the designated MDA. The MDA responsibility can be further dele-
gated. The DoD MDA shall be notified of further delegation of
the MDA responsibility for the delegated major AISs.

e. The nonmajor AIS programs shall be subject to the
lead acquisition authority's review and milestone approval con-
sistent with the policy and procedures in this Directive and
reference (1).

4. AIS life-cycle costs shall be determined consistent with
the definition of life-cycle costs in DoD Instruction 5000.33
(reference (t)), except as modified by this Directive. Actual
AIS costs shall be accounted for, in accordance with DoD 7220.9-
M (reference (u)).

5. When the Government provides industry with the oppor-
tunity to propose alternative solutions to meet its functional
requirements, in accordance with OMB Circular A-109 (reference
(v)), AIS support plans shall be appropriately adapted to sup-
port that acquisition strategy.

6. AIS planning and design shall have adequate internal
controls that provide reasonable assurance that the recording,
processing, and reporting of data are properly performed during
operation of the AIS, and that there is conformance with appli-
cable security regulations, policy, and requirements, in accord-
ance with DoD Directive 5200.28 (reference (w)).

7. The AIS life-cycle planning shall consider the following
three elements typically comprising an AIS; i.e., data,

301926 o4



Jan 14, 93
8120.1

applications, and supporting technical infrastructure. Each of
those AIS elements has a unique life expectancy requiring dis-
tinct development, testing, and maintenance approaches that must
be accommodated.

8. The AIS program execution shall adhere to DoD informa-
tion technology policies, and program review activities shall
validate conformance to those policies.

9. Development, implementation, and maintenance of soft-
ware shall be guided by the principles of DoD Directive 3405.1
(reference (x)).

10. Critical operational test criteria shall be established
by the functional user, agreed to by the lead acquisition au-
thority, and documented in the AIS program baseline, in accord-
ance with DoD 7920.2-M (reference (r)). The critical operation-
al test criteria shall be objective, unambiguous, and used to
evaluate the operational effectiveness and suitability of the
AIS.

11. Each AIS shall be field tested at one or more represent-
ative operational sites against approved critical operational
test criteria using operational data. The field test results
shall be certified for adequacy by appropriate functional au-
thorities at the conclusion of operational testing.

12. Each AIS modernization and/or modification shall be man-
aged in accordance with this Directive. A modernization and/or
modification is any change to an existing AIS that results in
improved capability or performance of the baselined AIS, to in-
clude those AISs that have been designated to evolve to meet
multi-Component functional requirements. For purposes of the
applicability of this Directive, modernization includes replace-
ment of "outdated" ADP equipment regardless of the age of the
equipment or its commercial availability. Modernization does
not include hardware or software upgrades incidental to the op-
eration of an AIS, as long as the aggregate annual cost for such
hardware or software upgrades does not exceed the lower of 10
percent of the AIS program cost or 1 million dollars (all costs
expressed in fiscal year (FY) 1990 dollars). Examples of up-
grades incidental to operations include the following:

a. Replacement of a COTS package with a more recent
version.

b. Addition of more capable storage, processing, or
printing devices.

c. Software maintenance required to fix problems that
are within the scope of the existing AIS program baseline.
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d. Addition or modification of data.

G. EFFECTIVE DATE AND IMPLEMENTATION

1. This Directive is effective immediately. Forward one
copy of implementing documents to the Assistant Secretary of
Defense for Command, Control, Communications, and Intelligence
within 120 days.

2. This Directive shall not be supplemented, except as
prescribed by statute, specifically authorized herein, or with
the prior approval of the Secretary or the Deputy Secretary of
Defense.

Covwrnitil|

Donal . Atwood
Deputy Secretary of Defense

Enclosures - 2
1. References
2. Definitions
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REFERENCES, continued

DoD Directive 5000.1, "Defense Acquisition," February 23,
1991

Section 759 of title 40, United States Code (Brooks Act)
Section 2315 of title 10, United States Code (Warner
Amendment)

DoD Instruction 5000.2, "Defense Acquisition Management
Policies and Procedures," February 23, 1991

DoD Directive 0-5205.7, "Special Access Program (SAP)
Policy," January 4, 1989

DoD Directive 8320.1, "DoD Data Administration," September
26, 1991

Office of the Assistant Secretary of Defense for Command,
Control, Communications, and Intelligence Memorandum,
"Interim Management Guidance on Functional Process
Improvement," August 5, 1992

DoD Instruction 8120.2, "Automated Information Systems
(AIS) Life-Cycle Management (LCM) Proces, Review, and
Milestone Approval Procedures," January 14, 1993

Federal Acquisition Regulation, current edition

Title 41, Code of Federal Requlations, Part 201, "The
Federal Information Resources Management Regulation,”
current edition

Defense FAR Supplement (DFARS), current edition

DoD 5000.52-M, "Career Development Program for Acquisition
Personnel," November 1991, authorized by DoD Directive
5000.52, "Defense Acquisition Education, Training, and
Career Development Program," October 25, 1991

DoD Directive 7740.2, "Automated Information System (AIS)
Strategic Planning," July 29, 1987

DoD 7920.2-M, "Automated Information System Life-Cycle
Management Manual," March 1990, authorized by DoD
Instruction 8120.2, January 14, 1993

DoD Directive 5137.1, "Assistant Secretary of Defense for
Command, Control, Communications, and Intelligence,"
February 12, 1992

DoD Instruction 5000.33, "Uniform Budget/Cost Terms and
Definitions," August 15, 1977

DoD 7220.9-M, "Department of Defense Accounting Manual,"
October 1983, authorized by DoD Instruction 7220.9, October
22, 1989

Office of Management and Budget Circular No. A-109, "Major
System Acquisitions," April 5, 1976

DoD Directive 5200.28, "Security Requirements for Automated
Information Systems (AISs)," March 21, 1988

DoD Directive 3405.1, "Computer Programming Language
Policy," April 2, 1987

DoD Instruction 7041.3, "Economic Analysis and Program
Evaluation for Resource Management," October 18, 1972
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(z) DoD 5200.1-R, "Information Security Program Regulation,"
June 1986, authorized by DoD Directive 5200.1, June 7, 1982

(aa) DoD Directive 5025.1, "Department of Defense Directives
System," December 23, 1988

(bb) Section 2403 of title 10, United States Code
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DEFINITIONS

1. AIS Mission Need Statement (MNS). A statement of operation-
al capability required to perform an assigned mission or to cor-
rect a deficiency in existing capability to perform a mission.

2. AIS Program. A directed and funded AIS effort, to include
all migration systems, that is designed to provide a new or im-
proved capability in response to a validated need.

3. AIS Proqram Manager (PM). The principal official respon-
sible for planning, directing, and managing the AIS program ac-
tivities during the "Concept Exploration and Definition," "Dem-
onstration and Validation," "Development," and "Production and
Deployment”" LCM phases. The AIS PM must meet the qualifica-
tions, as stated in DoD 5000.52-M (reference (p)).

4. Automated Information System (AIS). A combination of com-
puter hardware and computer software, data and/or telecommunica-
tions, that performs functions such as collecting, processing,
transmitting, and displaying information. Excluded are computer
resources, both hardware and software, that are: physically
part of, dedicated to, or essential in real time to the mission
performance of weapon systems; used for weapon system special-
ized training, simulation, diagnostic test and maintenance, or
calibration; or used for research and development of weapon
systems.

5. Commercial Items. Items reqularly used in the course of
normal business operations for other than Government purposes
which:

a. Have been sold or licensed to the general public;

b. Have not been sold or licensed, but have been offered
for sale or license to the general public;

c. Are not yet available in the commercial marketplace,
but will be available for commercial delivery in a reasonable
period of time;

d. Are described in definitions 5.a. through 5.c., above,
that would require only minor modification in order to meet the
requirements of the procuring agency. (Part 211 of the DFARS
(reference (0)).

6. Commercial-Qff-The-Shelf (COTS). Commercial items that re-
quire no unique government modifications or maintenance over the
life cycle of the product to meet the needs of the procuring
agency.

2-1
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7. Functional Economic Analysis (FEA). A structured proposal
that serves as the principal part of a decision package. It
includes an analysis of functional process needs or problems;
proposed solutions, assumptions, and constraints; alternatives;
life-cycle costs; benefits and/or cost analysis; and investment
risk analysis. It is consistent with, and amplifies, existing
DoD economic analysis policy in DoD Instruction 7041.3 (refer-
ence (y)).

8. Highly Sensitive, Classified Program. A type of special
access program established, in accordance with DoD 5200.1-R,
(reference (z)).

9. Lead Acquisition Authority. The DoD Component, designated
by the OSD PSA, responsible for the management of the acquisi-
tion. If an AIS program involves multiple acquisitions by sev-
eral DoD Components, the OSD PSA shall designate one DoD Compo-
nent to serve as the lead.

10. Life-Cycle Cost. The total cost to the Government for an
AIS over its full life. It includes the cost of requirements
analyses, design, development, acquisition and/or lease, oper-
ations, support and, where applicable, disposal. It encompasses
both contract and in-house costs, all cost categories and all
related appropriations.

11. Life-Cycle Management (LCM). A management process, applied
throughout the 1life of an AIS, that bases all programatic deci-
sions on the anticipated mission-related and economic benefits
derived over the life of the AIS.

12. Life-Cycle Management (LCM) Milestone. The decision point,
separating the phases of an AIS life cycle, at which the AIS
status is assessed for fitness to proceed to the next phase.

The activities that have been performed in the preceding LCM
phase, the status of program execution and program management's
plans for the remainder of the program are assessed, and exit
criteria for the next LCM phase are established during the mile-
stone review and decision process. The LCM milestones are as
follows:

a. Milestone 0. "Concept Studies Decision."

b. Milestone I. "Concept Demonstration Decision."”

c. Milestone II. "Development Decision."

d. Milestone III. "Production Decision."

e. Milestone IV. "Major Modification Decision."
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13. Life-Cycle Management (LCM) Phases

a. Phase 0. '"Concept Exploration and Definition."

b. Phase I. "Demonstration and Validation."

c. Phase II. "Development."

d. Phase III. "Production and Deployment."

e. Phase IV. "Operations and Support."
A description of LCM phases and milestones and activities to be
accomplished in LCM phases is in DoD Instruction 8120.2 (refer-
ence (1)).
14, Major Automated Information System (AIS). An AIS that is

not a highly sensitive, classified program (as determined by the
Secretary of Defense) and that:

a. Has anticipated program costs, computed in FY 1990
dollars, in excess of 100 million dollars; or

b. Has estimated program costs, computed in FY 1990 dol-
lars, in excess of 25 million dollars in any single year; or

c. Has estimated life-cycle costs, computed in FY 1990
dollars, in excess of 300 million dollars; or

d. 1Is so designated by the MDA.

For the purpose of determining whether an AIS is major, the
separate AISs that constitute a multielement program, or that
make up an evolutionary or incremental development program, or
make up a multi-Component AIS program, shall be aggregated and
considered a single AIS. Funding from any Government source (to
include the Defense Business Operations Fund) required to imple-
ment fully an AIS shall be included in the program and life-
cycle costs. 1Investment costs that are deferred or amortized as
leased or outservice costs over the life-cycle of the AIS and
are incurred instead of capital investment shall also be in-
cluded in the program and life-cycle costs. Government-furnish-
ed equipment and services (GFE&S) obtained to implement the AIS
shall be included in program and life-cycle costs. In some
cases proration of GFE&S costs to an AIS shall be appropriate
based on the portion of the GFE&S required to support the AIS.
For example, if a personal computer (PC) is leased from the De-
fense information infrastructure and computer time on a main-
frame computer is obtained, the leasing costs for the PC and the
computer time costs for usage of the mainframe are included in
the costs of that AIS. However, the purchase price of the PC
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and the purchase price of the mainframe computer are not includ-
ed in the costs of that AIS.

15. Migration System. An existing AIS, or a planned and ap-
proved AIS, that has been officially designated to support
standard processes for a functional activity applicable DoD-wide
or DoD Component-wide.

16. Milestone Decision Authority (MDA). The individual with
authority to approve entry of an AIS into the next phase.

17. Multi-Component AIS. An AIS designated for operational use
by more than one DoD Component.

18. Nondevelopmental Item (NDI).

a. Any item that is available in the commercial market-
place;

b. Any previously developed item that is in use by a de-
partment or agency of the United States, a State or local gov-
ernment, or a foreign government with which the United States
has a mutual defense cooperation agreement;

c. Any item described in definition 18.a. or 18.b., above,
that requires only minor modification in order to meet the re-
quirements of the procuring agency; or

d. Any item that is currently being produced that does not
meet the requirements of definition 18.a. through 18.c., above,
solely because the item is not yet in use or is not yet avail-
able in the commercial marketplace.

19. Nonmajor AIS. An AIS other than a major AIS or a highly
sensitive, classified program.

20. OSD Principal Staff Assistants (OSD PSAs). The Under
Secretaries of Defense; the Assistant Secretaries of Defense:
the IG, DoD; the C, DoD; the Assistants to the Secretary of
Defense; and the OSD Directors, or equivalents, who report
directly to the Secretary or the Deputy Secretary of Defense.

21. Program Cost. The total of all expenditures, in any appro-
priation and fund, directly related to the AIS definition, de-
sign, development, and deployment, and incurred from the begin-
ning of the "Concept Exploration and Definition" phase through
deployment at each separate site. For incremental and evolu-
tionary program strategies, program cost includes all incre-
ments. Program cost does not include operations and support
costs incurred at an individual site after operational cutover
of any increment at that site, even though there may exist other
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sites that have not yet completed deployment. For general guid-
ance and discussion, see DoD Instruction 5000.33 (reference

(€)).

22. System Decision Memorandum (SDM). A memorandum signed by
the MDA documenting decisions made and the exit criteria estab-
lished as the result of a milestone decision review or an in-
process review (see DoD Instruction 8120.2 (reference (1)).

23. Weapon System. Items that can be used directly by the
Armed Forces to carry out combat missions and that cost more
than 100,000 dollars or for which the eventual total procurement
cost is more than 10 million dollars. That term does not in-
clude commercial items sold in substantial quantities to the
general public. (Section 2403 of 10 U.S.C., reference (bb))
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